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1. General

The Remote Data Terminal (RDT) system acceptance
test will be conducted in an on-line mode interfacing with
the Sponsor's Host Data Switch (HDS) at the Government's
facility in the Washington, D.C. area. The test will be
conducted in accordance with the rules set forth in
Paragraph 4.4.3 of the Statement of Work contained in the
Functional Specifications. The COTR shall be the ruling
authority on any question as to the validity of any procedure,
operation or results of the acceptance test.

2. Content

The acceptance test will consist of the RDT system
operating in an on-line mode with the IIDS for a 120 hour
period of continuous operation. During the acceptance test,
the RDT system will be exercised under actual operating
conditions to verify system compliance with the Functional
Specifications and the Contractor's design. In addition,
the COTR may, at his option, conduct any tests contained in
the Factory Acceptance Test plan he deems appropriate to aid
in the above verification during the 120 hour period.

3. Failures

In the event of an interruption caused by hardware
failure, the problem will be corrected and the test continued.
The duration of the interruption, however, will not be
considered as part of the 120 hours of continuous operation.

Test failure due to software defects shall be
analyzed and corrected and the decision to continue or restart
the acceptance test will be made by the COTR. In no case, how-
ever, shall the acceptance test exceed fourteen calender days
without restarting the test.

Induced failures of the system for the purpose of
software verification shall not be considered as an inter-
ruption to the acceptance test.

4, Hardware/Software Modifications

During the duration of the acceptance test, no
changes to the system hardware or software shall be made with-
out the approval of the COTR.

5. Participants

The acceptance test will be conducted by U.S. Govern-
ment programmers and operators, assisted as required, by SCI
project personnel. A Government programmer and a SCI represen-
tative will be present throughout the running of the acceptance
test. In the absence of the COTR during the test, a Govern-
ment programmer will be designated as the COTR's representative
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who will act in accordance with the COTR's directions.
6. Inventory

As part of the acceptance process, a complete
inventory will be conducted of all deliverables as described
in the Statement of Work of the Functional Specifications,
paragraph 4.4.3 which have not previously been submitted and
inventoried. This inventory will be conducted by the COTR
and a SCI representative.
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APPENDIX TEL: RDT ALARMS MAP

ALERT PRINCIPAL TEST OF ALERT

SCC Console Down . 2,E.3

Invalid Command ' Self-testing

Invalid Parameter Self-testing

Message Not Found 4.B.2.¢g

Read Error-Try Again Not Tested-Cannot simulate disc
read error

Device Not Avallable 2,b.1
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